

8th ST, 10th AVE, & 12th AVE SOUTH IMPROVEMENTS PHASING MAP

CITY OF FARGO IMPROVEMENT DISTRICT BR-23-E1



FargoStreets
MOVING FORWARD



**HAWTHORNE
ELEMENTARY**

8th Ave S

8th St S

9th Ave S

PHASE 1

10th Ave S

PHASE 2A

PHASE 2B

PHASE 2

10th St S

9th St S

7th St S

6th St S

5th St S

11th Ave S

PHASE 3

PHASE 4A

PHASE 4B

PHASE 4

12th Ave S

13th Ave S

PHASING DETAILS

- **Phase 1:** 55 Days
 - **Phase 2:** 55 Days
 - **Phase 2A:** 38 Days
 - **Phase 2B:** 38 Days
 - **Phase 3:** 55 Days
 - **Phase 4:** 55 Days
 - **Phase 4A:** 35 Days
 - **Phase 4B:** 55 Days
- (Days are counted as calendar days)