

8th ST, 10th AVE, & 12th AVE SOUTH IMPROVEMENTS PHASING MAP

CITY OF FARGO IMPROVEMENT DISTRICT BR-23-E1



FargoStreets
MOVING FORWARD



HAWTHORNE
ELEMENTARY

8th Ave S

8th St S

9th Ave S

PHASE 1

10th Ave S

PHASE 2A

PHASE 2B

10th St S

9th St S

PHASE 2

7th St S

6th St S

5th St S

11th Ave S

PHASE 3

PHASING DETAILS

- Phase 1: 55 Days
 - Phase 2: 55 Days
 - Phase 2A: 38 Days
 - Phase 2B: 38 Days
 - Phase 3: 55 Days
 - Phase 4: 55 Days
 - Phase 4A: 35 Days
 - Phase 4B: 55 Days
- (Days are counted as calendar days)

12th Ave S

PHASE 4A

PHASE 4B

PHASE 4

13th Ave S