

# City of Fargo Engineering Department Update April 19, 2021

# Construction Information

Twitter – @FargoStreets

Facebook – FargoStreets

FargoStreets.com

# Construction

- Projects that have started:

- 64<sup>th</sup> Ave S overpass
- 38<sup>th</sup> St S
- 7<sup>th</sup> Ave N
- Laverne's Addition – Phase 2
- 44<sup>th</sup> Ave N
- SW Metro Regional Pond
- North Side Flood Risk Management

# Construction

- Projects that will start in the next few weeks:
  - Citywide sidewalk construction
  - Citywide asphalt crack fill
  - University Dr N – 32<sup>nd</sup> Ave N to 40<sup>th</sup> Ave N – Street Reconstruction
  - Elm St N – Asphalt Mill and Overlay
  - 21<sup>st</sup> Ave S – Street and Utility Reconstruction
  - Valley View Estates – New Development

There have been no safety incidents this year.

# 64<sup>th</sup> Ave S Overpass



Clearing and grubbing  
and stripping topsoil

at 38<sup>th</sup> St looking east



# 38<sup>th</sup> St S



Preparing to place  
gravel and excavating  
storm water ponds

at 64<sup>th</sup> Ave looking north

# 7<sup>th</sup> Ave N – University to Broadway



- Detour in place:  
Eastbound will follow  
4<sup>th</sup> Ave N.  
Westbound will  
follow 8<sup>th</sup> Ave N.
- Interim signal on 8<sup>th</sup>  
Ave at 10<sup>th</sup> St and  
University
- University reduced to  
1-lane for gate valve  
install
- Removals taking place



# Laverne's Addition – Phase 2



This week: Installing sanitary sewer on 28<sup>th</sup> Ave N and 42<sup>nd</sup> St N

Next week: Install water main on 28<sup>th</sup> Ave N and 42<sup>nd</sup> St N



# 44<sup>th</sup> Ave N



**amazon**

37th St N

44th Ave N

Contractor has started dirt work for roadway construction



# SW Metro Regional Pond



Stripping topsoil and  
excavating pond

# Questions?