# DRAFT STATE OF NORTH DAKOTA Policy Academy Team

Tran Doan, ND Division of Community Services, Co-Leader Jessica Thomasson, City of Fargo Planning Department, Co-Leader Dawn Bonner, ND Coalition for Homeless People Lowell Bontjes, North Central Human Service Center Jill Eliott, Fargo Housing and Redevelopment Authority Rich Gray, North Dakota Department of Commerce Marella Krein, ND Department of Human Services, Medicaid Mary Magnusson, ND Coalition for Homeless People Dennis Omvig, Northwest Human Service Center Wyman Roeder, Job Service North Dakota, Veterans Consultant Robyn Schmalenberger, North Dakota Department of Corrections Dave Sena, Northlands Rescue Mission Barb Serr, Job Service North Dakota

#### **VISION**

End chronic homelessness through coordinated and enhanced services

## **GOAL #1: Information**

Effectively use information to drive solutions

### **GOAL #2 - Stakeholders**

Give all stake holders the opportunity to help end chronic homelessness

## **GOAL #3: Housing**

Ensure the availability of appropriate housing for the chronically homeless

### **GOAL #4: Services**

Coordinate services to efficiently use resources

Goal 1: Effectivel	y use information to drive solu	utions.						
Strategy	Action	Manager <sup>1</sup>	Implementer <sup>2</sup>	<b>Expected Outcomes</b>	Benchmarks	Completion Date (estimated)		
Strategy 1.1 Collection of Data	Action 1.1.1 – Collect data to address the top five problem areas that we are trying to develop solutions for	Tran Doan Jessica Thomasson	PA6 Team	Understanding of data needs and issues affecting ND	<ul> <li>Identify top five problem areas</li> <li>Identify potential solutions to top five problem areas</li> </ul>	May 2004		
	Action 1.1.2 – Inventory existing data sources		Jessica Thomasson Mary Magnusson Barb Serr Tran Doan ND Coalition for Homeless People	Current inventory of available data related to homelessness, specific to ND	Work with ND Coalition of Homeless People to develop inventory of data sources	September 2004		
	Action 1.1.3 – Research experience-based practices					Overview of proven data analysis models	Work with ND Coalition of Homeless People to gather information on successful use of data	September 2004
	Action 1.1.4 – Determine data gaps				Direction for future data collection/ analysis needs	Review information collected and compare to identified problem areas     Develop list of data needs	October 2004	
	Action 1.1.5 – Develop methodology to collect missing data			Better understanding of gaps, the system, the nature of homelessness in ND, and barriers to accessing mainstream resources	Consider Housing Needs     Assessment, Roadmap to     Services, etc.	December 2004		
Strategy 1.2 Use of Data	Action 1.2.1 – Create an annual report on homelessness in ND	Tran Doan Jessica Thomasson	Mary Magnusson Dawn Bonner	Annual Report on Homelessness	<ul> <li>Create template</li> <li>Develop report</li> <li>Coordinate distribution (DCS, Coalition, PA6)</li> </ul>	November 2004		

<sup>&</sup>lt;sup>1</sup> The Manager is the individual who is responsible for coordinating each action.
<sup>2</sup> The Implementer is the individual (or entity) responsible for carrying out each action.

Strategy	Action	Manager <sup>1</sup>	Implementer <sup>2</sup>	<b>Expected Outcomes</b>	Benchmarks	Completion Date (estimated)
	Action 1.2.2 – Analyze information for stakeholders		Barb Serr Jessica Thomasson Mary Magnusson	Series of policy briefs tailored to specific audience interests	<ul> <li>Identify stakeholders</li> <li>Determine stakeholder interests</li> <li>Develop stakeholder-specific stories</li> </ul>	April 2005
	Action 1.2.3 – Use data that has been collected to evaluate and revise strategic plan		PA6 Team	Strategic plan based on sound local data	<ul> <li>Review data collected from policy plan perspective</li> <li>Revise plan based on data analysis</li> <li>Review changes with PA6 team and other stakeholders</li> </ul>	May 2005 (repeat annually)
Strategy 1.3 Research funding for housing subsidies	Action 1.3.1 – Collect information on subsidies administered by local housing authorities and the NDHFA and private tenant subsidy projects	Tran Doan Jessica Thomasson	Jill Elliott	Understanding traditional subsidy resources that exist	Include 202, 811, Mod Rehab, etc.	June 2004
	Action 1.3.2 – Collect information on mainstream resources in ND		Dawn Bonner Mary Magnusson	Comprehensive listing of mainstream resources available in ND	Work with ND Coalition for Homeless People Continuum of Care mainstream resources Committee     Identify what resources are available in ND and how resources are used     Identify total dollars available and specific program allocations when possible     Compile and distribute results	May 2004
	Action 1.3.3 – Identify service needs to be addressed when		Dawn Bonner Mary Magnusson	Understanding of special services for	Work with ND Coalition for Homeless People	May 2004

Goal 1: Effective	Goal 1: Effectively use information to drive solutions.							
Strategy	Action	Manager <sup>1</sup>	Implementer <sup>2</sup>	<b>Expected Outcomes</b>	Benchmarks	Completion Date (estimated)		
	serving chronically homeless			chronically homeless	Continuum of Care Gaps Committee  Discuss with Consumer Resource Group  Discuss with service providers  Conduct literature review			
	Action 1.3.4 – Survey "best practices" from other states on how mainstream resources are being used for housing subsidies and service funding		Dawn Bonner	Overview of ideas for use of mainstream resources from other states	Identify services we are interested in enhancing funding by working with members of ND Coalition for Homeless People     Ask providers about other models/states they view as being successful     Review information received from PA6 workshop	August 2004		
	Action 1.3.5 – Draft recommendation for creating additional housing subsidy and service resources in ND		PA6 Team	Have an expanded pool of housing subsidy resources available to the chronically homeless and an Action plan for more effective funding of service needs	Examine information on existing mainstream and housing subsidy resources in ND and how they are used     Identify areas where we are interested in enhancing funding     Draft recommendation and distribute to relevant policy makers	December 2004		

STRATEGY	1.1 – COLLECTION OF DATA			
Action item		Person submitting	Barriers and/or Situational	Immediate Next Steps (including potential TA
(list by #)	Progress to Date	status report	Changes on Note	needs)

Goal 2: Give all stak	Goal 2: Give all stakeholders an opportunity to help end chronic homelessness.							
Strategy	Action	Manager	Implementer	<b>Expected Outcomes</b>	Benchmarks	Completion Date (estimated)		
Strategy 2.1 Develop the message – "put a face" on homelessness	Action 2.1.1 - Create a marketing plan	Tran Doan Jessica Thomasson	Dave Sena Barb Serr	Coordinated approach to communicating issues relating to homelessness in ND	<ul> <li>Investigate technical assistance (TA) options from PA6</li> <li>Contract with consultant/TA provider</li> <li>Develop Plan</li> </ul>	October 2004		
	Action 2.1.2 – Develop a slogan / tagline		Dave Sena	Develop an identity for chronic homelessness in ND	Develop the slogan	October 2004		
	Action 2.1.3 – Develop three messages to "put a face" on homelessness in ND		Dave Sena	Personalize homelessness for North Dakotans	Develop the messages	October 2004		
	Action 2.1.4 – Ensure all communications with stakeholders include problem, solution and benefit statements		Dave Sena	Stakeholders who are better informed about chronic homelessness in ND	Develop template with an example of "successful communication"	November 2004		
Educate public and stakeholders on chronic homelessness	Action 2.2.1 – Distribute policy briefs to mayors, lawmakers and the governor	Tran Doan Jessica Thomasson	Dawn Bonner (NW) Jessica Thomasson (SE) Tran Doan (SW) Dave Sena (NE)	Better informed stakeholders	<ul> <li>Develop policy briefs according to top five problem areas</li> <li>Develop and maintain contact list</li> <li>Disseminate information per marketing plan</li> </ul>	December 2004		
	Action 2.2.2 – Educate the public through various media outlets			Improved public awareness	<ul> <li>Develop press release according to top five problem areas</li> <li>Develop and maintain contact list</li> <li>Disseminate information per marketing plan</li> </ul>	As per Marketing Plan		
	Action 2.2.3 – Educate state agencies with vested interest in serving this population			Better understanding within state government of "big picture" surrounding	Develop policy briefs according to top five problem areas     Develop and maintain	December 2004		

Goal 2: Give all stakeholders an opportunity to help end chronic homelessness.							
Strategy	Action	Manager	Implementer	<b>Expected Outcomes</b>	Benchmarks	Completion Date (estimated)	
				chronic homelessness	<ul><li>contact list</li><li>Disseminate information per marketing plan</li></ul>		
	Action 2.2.4 – Educate the public through stakeholder newsletters and websites			Stakeholders who are engaged in furthering public's education on chronic homelessness	<ul> <li>Develop list of potential topics</li> <li>Develop contact list, including publication dates</li> <li>Distribute information per marketing plan</li> </ul>	June 2005	
Strategy 2.3 Involve Stakeholders	Action 2.3.1 – Collaborate with and support the ND Coalition for Homeless Persons	Tran Doan Jessica Thomasson	Tran Doan, Mary Magnusson	Ongoing coordination	<ul> <li>Institute a regular         "report-out" at quarterly         Coalition for Homeless         People meeting</li> <li>Ensure PA6 team         includes at least one         member of ND Coalition         for Homeless People</li> </ul>	Ongoing	
	Action 2.3.2 – Recruit representatives from mental health, substance abuse, and the VA to be involved in Policy Academy process		Tran Doan Dawn Bonner	Diverse Policy Academy Team	<ul> <li>Contact representatives</li> <li>Have participation in meetings</li> </ul>	June 2004	
	Action 2.3.3 – Recruit consumers to be involved in Policy Academy process		Lowell Bontjes	Have consumers involved in the process	<ul> <li>Work with PATH         coordinators to identify         and recruit participants</li> <li>Consider coordinating         with Mental Health         Association Consumer         Network</li> <li>Establish "Consumer         Resource Group"<sup>3</sup></li> </ul>	August 2004	

<sup>3</sup> Purpose of Consumer Resource Group would be to involve consumers throughout the CoC and PA6 process. Would facilitate outreach to consumers (current and past), keep consumer representatives informed of ongoing activities and solicit consumer feedback and input on proposals and actions.

Goal 2: Give all stak	Goal 2: Give all stakeholders an opportunity to help end chronic homelessness.						
Strategy	Action	Manager	Implementer	<b>Expected Outcomes</b>	Benchmarks	Completion Date (estimated)	
	Action 2.3.4 – Ask the Governor to establish an Interagency Council on Homelessness (IACH)		Tran Doan Jessica Thomasson	Establish state Interagency Council on Homelessness	(include representatives from subpopulations – veterans, corrections, foster care, families)  • Use video conferencing system whenever possible  • Develop talking points  • Draft recommendation  • Make presentation to Governor  • Announce formation of IACH	July 2004	
	Action 2.3.5 – Recruit a champion(s) for the chronically homeless		Dave Sena PA6 Team	Raise the public profile of homelessness in North Dakota	<ul> <li>Identify the role of this individual(s)</li> <li>Develop list of potential "champions"</li> <li>Recruit participation</li> </ul>	December 2004	

GOAL #2							
Progress to Date	Barriers and/or Situational Changes	Immediate Next Steps (including potential TA needs)					

Goal 3: Ensure the availability of appropriate housing for the chronically homeless.							
Strategy	Action	Manager	Implementer	<b>Expected Outcomes</b>	Benchmarks	Completion Date (estimated)	
Strategy 3.1 Develop initiatives for landlords willing to rent/lease to the chronically homeless	Action 3.1.1 – Identify ideas that work (why are private landlords housing the chronically homeless now?)	Tran Doan Jessica Thomasson	Jill Elliott Lowell Bontjes	Understanding successful private sector housing of chronically homeless	What makes Shelter +     Care program     successful?     Placement from     transitional housing     programs?      Interview housing and     service providers      Literature review	June 2004	
	Action 3.1.2 – Address components that indicate success: #1 Financial assistance to client for rent		Jill Elliott Lowell Bontjes	Identify other sources of housing subsidy (both rent and security deposit)	• Review information gathered in strategy 1.3	December 2004	
	Action 3.1.3 – Address components that indicate success: #2 Client tied to support system landlords trust		Jill Elliott Lowell Bontjes	Identify ways to connect existing service providers to tenants as they are housed	Consider creating     "review committees"     that meet to discuss     clients' combined     housing/service needs	December 2004	
	Action 3.1.4 – Address components that indicate success: #3 Address issues that are important to landlords		Jill Elliott Lowell Bontjes	Develop ideas that mitigate risk for private sector landlords re: housing for this population	Develop policies to implement successful ideas (ex. month-to-month leases; Address need to go to court if lease must be broken; Policy on payment of extra rent in light of damage)      Develop mechanism to fund above ideas	December 2004	
	Action 3.1.5 – Identify ways to communicate with landlords around the state on issues of housing the homeless		Jill Elliott Lowell Bontjes	Create community based "permanent supportive housing" by finding ways to use existing supply of	<ul> <li>Contact apartment associations</li> <li>Develop information packet on initiatives developed in 3.1.2,</li> </ul>	June 2004	

Goal 3: Ensure the a	Goal 3: Ensure the availability of appropriate housing for the chronically homeless.						
Strategy	Action	Manager	Implementer	<b>Expected Outcomes</b>	Benchmarks	Completion Date (estimated)	
				housing in new arrangements	<ul> <li>3.1.3, and 3.1.4</li> <li>Participate in statewide conferences to network with landlords</li> </ul>		
	Action 3.1.6 – Involve landlords in homeless planning processes as much as possible		Jill Elliott Lowell Bontjes	Improved communication on issues related to housing homeless	<ul> <li>Maintain list of contacts around the state for feedback</li> <li>Develop better understanding of issues from both landlord and provider perspectives</li> </ul>	Ongoing	
Strategy 3.2 Continue to get HUD's CoC housing bonus	Action 3.2.1 Identify Bonus Requirements	Tran Doan Jessica Thomasson	Continuum of Care Development Committee - Dawn Bonner, Mary Magnusson	List of Bonus Requirements	Contact with the ND CoC Coordinator and through the 2004 published HUD SuperNOFA.	March 2004	
	Action 3.2.2 Solicit a Project from a ND Service Provider that meets the HUD bonus criteria		Mary Magnusson	Completed 2004 Application (Exhibit 2) for the HUD Permanent Housing Bonus.	Make contacts with potential the project sponsors	March 2004	
	Action 3.2.3 Continue the ND CoC planning process		Mary Magnusson	Complete ND 2004 Continuum of Care Plan (Exhibit 1)	Participate in ND     Continuum of Care     planning meetings	Ongoing	
	Action 3.2.4 Project Implementation		Mary Magnusson	Signed Contract with HUD.	Contact the ND     Continuum of Care     Monitoring and     Evaluation Committee     for progress report	March 2005	
Strategy 3.3 Create set-aside of Section 8 vouchers from ND Public Housing	Action 3.3.1 – Formulate the idea, including implementing steps from HUD	Tran Doan Jessica Thomasson	Jill Elliott	Create an interest in working together to increase housing dedicated to	<ul> <li>Identify need for housing units</li> <li>Develop policies that approximate best</li> </ul>	May 2004	

Goal 3: Ensure the	Goal 3: Ensure the availability of appropriate housing for the chronically homeless.							
Strategy	Action	Manager	Implementer	<b>Expected Outcomes</b>	Benchmarks	Completion Date (estimated)		
Authority network				chronically homeless	practices from Shelter + Care program • Identify HUD administrative requirements			
	Action 3.3.2 – Meet with statewide NAHRO group to outline proposal		Dennis Omvig Lowell Bontjes	Meet with public housing officials	<ul> <li>Get on April 15-16, 2004 meeting</li> <li>Participate in additional round table meetings as needed</li> </ul>	April 2004		
	Action 3.3.3 – Discuss service plan connection with state PATH coordinators		Dawn Bonner Lowell Bontjes	Understand possibilities for leveraging existing service resources	<ul> <li>Contact PATH         Coordinators to         brainstorm ways to         connect services to         set-aside units</li> <li>Develop         recommendation for         the service component         to this proposal</li> </ul>	June 2004		
	Action 3.3.4 – Confirm with local Housing Authorities that necessary administrative changes were made		Jill Elliott	System in place to increase availability of housing	Make contact with     Housing Authorities     who have agreed to     set-aside vouchers	December 2004		
	Action 3.3.5 – Implement and advertise the availability of the subsidies		PA6 Team	Increased availability of housing to chronically homeless	Develop press release/summary that describes the new set-aside program     Distribute information to ND Homeless Coalition members and through PATH coordinator and Housing Authority networks	January 2005		

GOAL #3					
Progress to Date	Barriers and/or Situational Changes	Immediate Next Steps (including potential TA needs)			

Goal 4: Coordinate services to efficiently use resources.													
Strategy	Action	Manager	Implementer	<b>Expected Outcomes</b>	Benchmarks	Completion Date (estimated)							
Strategy 4.1 Improve access to existing mainstream resources	Action 4.1.1 - Develop list of available mainstream resources	Tran Doan Jessica Thomasson	Mary Magnusson Dawn Bonner	Complete list of mainstream resources available for providers	Research mainstream resources available via statewide and national contacts (from efforts of 1.1)	June 2004							
communic service pr Network)  Action 4	Action 4.1.2 – Find ways to communicate information to service providers (ex. SHARE Network)		Barb Serr ND Coalition for Homeless People – Mainstream Resources Committee, Mary Magnusson and Dawn Bonner	Increased knowledge of available mainstream resources	<ul> <li>Complete         documentation of         mainstream resource         availability.</li> <li>Collect contact         information of service         providers via the ND         Continuum of Care</li> <li>Disseminate info         about SHARE         Network</li> </ul>	September 2004							
	Action 4.1.3 – Identify logical points of client access to the system		ND Coalition for Homeless People – HMIS Committee, Tran Doan	Understand how and where clients access the system	Develop an HMIS system that will determine where homeless people are entering the system for services and what mainstream services they are utilizing	December 2004							
	Action 4.1.4 – Expand the SHARE Network to meet other identified needs, including information on mainstream resources		Barb Serr PA6 Team	Increased utilization of mainstream resources	Identify mainstream and other homeless-related resources not currently on SHARE Network     Contact providers about joining SHARE Network     Have comprehensive, up-to-date list of ND	December 2004							

Goal 4: Coordinate s	Goal 4: Coordinate services to efficiently use resources.													
Strategy	Action	Manager	Implementer	<b>Expected Outcomes</b>	Benchmarks	Completion Date (estimated)								
					resources that are available to homeless	,								
Strategy 4.2 Assess policies and laws regarding eligibility for mainstream resources	Action 4.2.1 – Identify mainstream resources to survey for eligibility rules	Tran Doan Jessica Thomasson	Robyn Schmalenberger Wyman Roeder Marella Krein Lowell Bontjes	Comprehensive list of mainstream resources with significant eligibility component	Examine information gathered in action 1.3.2 and from Policy Academy workshop to develop list of resources	May 2004								
	Action 4.2.2 – Contact state agencies and communities to gather information on eligibility			Comprehensive list of eligibility requirements for various mainstream programs, specifically addressing top five problem areas	<ul> <li>Find out specific eligibility rules for each identified resource</li> <li>Identify source of eligibility rule (legislative or administrative, federal or state)</li> <li>Develop matrix of basic eligibility rules, including timeline for "re-certification"</li> </ul>	October 2004								
	Action 4.2.4 – Identify potential recommendations to facilitate easier access to mainstream resources		PA6 Team	Reduction of barriers to accessing mainstream resources	Evaluate information gathered on potential eligibility barriers     Identify which resources are underutilized by the chronically homeless in ND by looking at actual usage statistics where available     Distribute information to relevant agencies/policy makers/service providers	December 2004								

Goal 4: Coordinate services to efficiently use resources.													
Strategy	Action	Manager	Implementer	<b>Expected Outcomes</b>	Benchmarks	Completion Date (estimated)							
Investigate new ways to creatively use existing resources  Action practice how mabeing u Action recomm	Action 4.3.1 – Use existing ND mainstream resources list to find ways to use resources differently	Tran Doan Jessica Thomasson	Robyn Schmalenberger Wyman Roeder Marella Krein	Find innovative ways to use existing resources	<ul> <li>Examine resource list developed in 1.3.2</li> <li>Collaborate with external resource people as needed (ex. SSI)</li> <li>Compare existing resource list with top five identified problem areas to brainstorm creative solutions</li> </ul>	September 2004							
	Action 4.3.2 – Survey "best practices" from other states on how mainstream resources are being used to serve homeless		Dawn Bonner Dennis Omvig Robyn Schmalenberger	Overview of ideas from other states on creative use of mainstream resources	Collaborate with external resource people as needed (ex. SSI)	September 2004							
	Action 4.3.3 – Draft recommendation for creating additional resources in ND		PA6 Team	Have an expanded pool of housing subsidy resources available to the chronically homeless	<ul> <li>Analyze information gathered</li> <li>Draft recommendation</li> <li>Disseminate ideas to policy makers and service providers</li> </ul>	November 2004							
Strategy 4.4 Improve discharge planning practices	Action 4.4.1 – Assess what exists now in discharge planning in ND, including discharge sources	Tran Doan Jessica Thomasson	Robyn Schmalenberger Wyman Roeder Lowell Bontjes Mary Magnusson	Understanding of the current state of discharge planning in ND	<ul> <li>Identify discharge sources</li> <li>Identify specific policies and practices regarding discharge planning</li> <li>Review information collected for Continuum of Care application</li> </ul>	June 2004							
	Action 4.4.2 – Evaluate the functionality/success of existing programs			Get ideas for improving discharge planning practices	Evaluate "Re-entry Program", "Ready- for-Work",	October 2004							

Goal 4: Coordin	Goal 4: Coordinate services to efficiently use resources.													
Strategy	Action	Manager	Implementer	<b>Expected Outcomes</b>	Benchmarks	Completion Date (estimated)								
					Community Coordinating Committees, et al.									
	Action 4.4.3 – Consider support needs of specific subpopulations (ex., sex offenders)			Better understanding of specific support needs of subpopulations	<ul> <li>Identify subpopulations</li> <li>Talk with various service providers and PATH case managers to identify specific service needs</li> <li>Note specific strategies needed to effectively address special service needs</li> </ul>	October 2004								
	Action 4.4.4 – Re-establish joint conference call when individual is discharged from North Dakota State Hospital		Lowell Bontjes	Better collaboration between State Hospital and community based service providers	<ul> <li>Meeting with administration of ND State Hospital</li> <li>Establish regularly scheduled conference calls to plan for State Hospital discharges</li> </ul>	October 2004								
	Action 4.4.5 – Consider establishing regional collaboratives of service providers that meet regularly (prior to discharge)		Lowell Bontjes	Established better outcomes for people who are homeless through an increased amount of collaboration surrounding discharge planning	<ul> <li>Investigate use of Human Service Center videoconferencing system</li> <li>Identify service provider agencies and contacts in each region that should participate</li> </ul>	June 2005								

GOAL #4		
Progress to Date	Barriers and/or Situational Changes	Immediate Next Steps (including potential TA needs)

## CONSOLIDATED TIMELINE OF ACTION STEPS

	Action Step	PA6	NDC	Tran	Jess	Barb	Mary	Dave	Lowell	Dawn	Dennis	Wyman	Jill	Marella	Robyn
March	Action 1.1.1 – Collect data to	Х													
2004	address the top five problem areas														
	that we are trying to develop														
	solutions for								***************************************						
	Action 3.2.1 Identify Bonus		X				X			X					
	Requirements														
	Action 3.2.2 Solicit a Project from						X								
	a ND Service Provider that meets														
	the HUD bonus criteria														
April 2004	Action 3.3.2 – Meet with statewide								X		X				
	NAHRO group to outline proposal														
May 2004	Action 1.2.3 – Use data that has	X													
	been collected to evaluate and														
	revise strategic plan														
	Action 1.3.2 – Collect information						X			X					
	on mainstream resources in ND					***************************************			***************************************						
	Action 1.3.3 – Identify service						X			X					
	needs to be addressed when														
	serving chronically homeless														
	Action 3.3.1 – Formulate the idea,												X		
	including implementing steps from														
	HUD	1													
	Action 4.2.1 – Identify mainstream								X			X		X	X
	resources to survey for eligibility														
	rules														
<b>June 2004</b>	Action 1.3.1 – Collect information												X		
	on subsidies administered by local														
	housing authorities and the														
	NDHFA and private tenant subsidy														
	projects														
	Action 2.3.2 – Recruit			X											
	representatives from mental health,														
	substance abuse, and the VA to be														
	involved in Policy Academy														
	process  Action 2.1.1 Identify ideas that								<b>-</b> -						
	Action 3.1.1 – Identify ideas that								X	J			X		J

	Action Step	PA6	NDC	Tran	Jess	Barb	Mary	Dave	Lowell	Dawn	Dennis	Wyman	Jill	Marella	Robyn
	work (why are private landlords housing the chronically homeless now?)						•								
	Action 3.1.5 – Identify ways to communicate with landlords around the state on issues of housing the homeless								X				X		
	Action 3.3.3 – Discuss service plan connection with state PATH coordinators								X	X					
	Action 4.1.1 - Develop list of available mainstream resources						X			X					
	Action 4.4.1 – Assess what exists now in discharge planning in ND, including discharge sources						X		X			X			X
July 2004	Action 2.3.4 – Ask the Governor to establish an Interagency Council on Homelessness (IAC)			X	X										
August 2004	Action 1.3.4 – Survey "best practices" from other states on how mainstream resources are being used for housing subsidies and service funding									X					
	Action 2.3.3 – Recruit consumers to be involved in Policy Academy process								X	Х					
September 2004	Action 1.1.2 – Inventory existing data sources		X	Х	X	X	X								
	Action 1.1.3 – Research experience-based practices		X	Х	Х	X	X								
	Action 4.1.2 – Find ways to communicate information to service providers (ex. SHARE Network)		х			X	X			X					
	Action 4.3.1 – Use existing ND mainstream resources list to find ways to use resources differently											X		X	X
	Action 4.3.2 – Survey "best practices" from other states on how mainstream resources are being									X	X				X

	Action Step	PA6	NDC	Tran	Jess	Barb	Mary	Dave	Lowell	Dawn	Dennis	Wyman	Jill	Marella	Robyn
	used to serve homeless						<i>J</i>					J			,, <u>,</u>
October 2004	Action 1.1.4 – Determine data gaps		Х	Х	Х	X	X								
	Action 2.1.1 - Create a marketing plan					X		X							
	Action 2.1.2 – Develop a slogan / tagline							X							
	Action 2.1.3 – Develop three messages to "put a face" on homelessness in ND							X							
	Action 4.2.2 – Contact state agencies and communities to gather information on eligibility								X			X		X	х
	Action 4.4.2 – Evaluate the functionality/success of existing programs						X		Х			Х			х
	Action 4.4.3 – Consider support needs of specific subpopulations (ex., sex offenders)						X		X			Х			X
	Action 4.4.4 – Re-establish joint conference call when individual is discharged from North Dakota State Hospital								X						
November 2004	Action 1.2.1 – Create an annual report on homelessness in ND						Х			Х					
	Action 2.1.4 – Ensure all communications with stakeholders include problem, solution and benefit statements							X							
	Action 4.3.3 – Draft recommendation for creating additional resources in ND	X													
December 2004	Action 1.1.5 – Develop methodology to collect missing data		X	Х	Х	X	X								
	Action 1.3.5 – Draft recommendation for creating additional housing subsidy and service resources in ND	X													
	Action 2.2.1 – Distribute policy			X	X			X		X					

	Action Step	PA6	NDC	Tran	Jess	Barb	Mary	Dave	Lowell	Dawn	Dennis	Wyman	Jill	Marella	Robyn
	briefs to mayors, lawmakers and														
	the governor														
	Action 2.2.3 – Educate state			X	X			X		X					
	agencies with vested interest in														
	serving this population														
	Action 2.2.4 – Educate the public			X	X			X		X					
	through stakeholder newsletters														
	and websites														
	Action 2.3.5 – Recruit a	X						X							
	champion(s) for the chronically														
	homeless														
	Action 3.1.2 – Address								X				X		
	components that indicate success:														
	#1 Financial assistance to client for														
	rent														
	Action 3.1.3 – Address								X				X		
	components that indicate success:														
	#2 Client tied to support system														
	landlords trust														
	Action 3.1.4 – Address								X				X		
	components that indicate success:														
	#3 Address issues that are														
***************************************	important to landlords														
	Action 3.3.4 – Confirm with local Housing Authorities that necessary												X		
	administrative changes were made														
	Action 4.1.3 – Identify logical points of client access to the		X	X											
	system														
	Action 4.1.4 – Expand the SHARE	X				X									
	Network to meet other identified	A				, x									1
	needs, including information on														
	mainstream resources						]			]					
	Action 4.2.4 – Identify potential	X	1												
	recommendations to facilitate	Λ													1
	easier access to mainstream														1
	resources														
January	Action 3.3.5 – Implement and	X													
2005	advertise the availability of the														
	subsidies														1

	Action Step	PA6	NDC	Tran	Jess	Barb	Mary	Dave	Lowell	Dawn	Dennis	Wyman	Jill	Marella	Robyn
February 2005	-														
March	Action 3.2.4 Project						X								
2005 April 2005	Implementation Action 1.2.2 – Analyze information for stakeholders				X	X	X								
May 2005															
June 2005	Action 4.4.5 – Consider establishing regional collaboratives of service providers that meet regularly (prior to discharge)								X						
July 2005															
August 2005															
As per marketing plan	Action 2.2.2 – Educate the public through various media outlets			X	X			X		X					
Ongoing	Action 2.3.1 – Collaborate with and support the ND Coalition for Homeless Persons			X			X								
	Action 3.1.6 – Involve landlords in homeless planning processes as much as possible								X				X		
	Action 3.2.3 Continue the ND CoC planning process						X								