

# 18<sup>th</sup> AVE S & 40<sup>th</sup> ST S IMPROVEMENTS

## PROJECT PHASING MAP

CITY OF FARGO IMPROVEMENT DISTRICT PR-22-G1



17th Ave S

PHASE 4

40th St S

DAYS ALLOWED PER PHASE:

PHASE 1: 28 DAYS

PHASE 2: 21 DAYS

PHASE 3: 21 DAYS

PHASE 4: 28 DAYS

18th Ave S

PHASE 3

42nd St S

PHASE 1

18th Ave S

PHASE 2

40th St S

38th St S

19th Ave S

- Phase 1: 18th Ave S from 42nd St to 40th St.
- Phase 2: 40th St S from 19th Ave to 18th Ave
- Phase 3: 18th Ave S from 40th St to 39th St
- Phase 4: 40th St S from 17th Ave to 18th Ave