

City of Fargo Engineering Department Construction Update

July 20, 2026

Safety Incidents

- There have been no injuries or safety incidents on City of Fargo projects.

Where to find more information...



FargoStreets
MOVING FORWARD



FargoStreets - Current Projects

Find updates and details on current improvement projects we have scheduled for your neighborhood and the Fargo community.

[View Category](#)



FargoStreets - Future Projects

Find details on future improvement projects we have scheduled for your neighborhood and the Fargo community.

[View Category](#)



FargoStreets - Interactive Maps


View current road closures and our upcoming Capital Improvement Project maps.

[View Category](#)

FargoStreets.com

THE CITY OF
Fargo
FAR MORE

Ongoing Projects: Fiber Build by Gateway




Permit map picture – Green is complete, monitoring restoration; Orange is active installs; Yellow is approved permitted routes; White is proposed routing, but not approved; Red is denied routing and an alternative is proposed and under consideration.

- Work has started in year 2 of the full fiber build in Fargo
- ## Resident Concerns

- Email pictures and concerns to Fargofiberinstall@fargond.gov
- Residents can also leave a voice mail at 701-241-8190

Ongoing Projects: Rehab/Recon

- 45th Street South



- Concrete Pavement Repair
- Northbound traffic reduced to one lane from 15th Ave S to 9th Ave S
- Eastbound 13th Ave S traffic is detoured at 45th St intersection
- Later this week, work will switch to Phase 2 and southbound will be reduced to one lane

Ongoing Projects: Rehab/Recon


PROJECT BR-26-H1 32nd Avenue South - Phase 3



- 32nd Avenue South
 - All underground utilities have been completed.
 - Roadway east of University Drive is complete.
 - Working on roadway between 15th St S and University Drive S
 - University and 32nd Ave intersection will close again in mid-August

Ongoing Projects: Rehab/Recon

PROJECT BR-26-F1 Northern Pacific Avenue N: 2nd St N to 4th St N



- NP Avenue N
 - Roadway closed between 2nd St N and 4th St N
 - Underground utilities are complete.
 - Working on roadway between 2nd St N and 4th St N
 - NP Ave and 3rd St is open on a temporary gravel surface.

Ongoing Projects: Rehab/Recon


PROJECT BR-26-A1 EVERGREEN RD, LONGFELLOW RD & 29 AVE N



- BR-26-A1
 - Core Neighborhood Reconstruction Project – Longfellow Neighborhood
 - All work has been completed on Longfellow Road N.
 - All underground utilities are complete on 29th Ave N.
 - Currently working on roadway paving on 29th Ave N and underground utilities on Evergreen Road N


Ongoing Projects: Rehab/Recon

- BR-26-B1
 - Core Neighborhood Reconstruction Project – Longfellow Neighborhood
 - Maple St N and Willow Road east of Maple St are complete and open to traffic.
 - All underground utilities are complete on the east-west portion of Willow Road N.



Ongoing Projects: Rehab/Recon

- BR-26-C1
 - Core Neighborhood Reconstruction Project – Hawthorne Neighborhood
 - 7th St S from 10th Ave S to 11th Ave S and 10th Ave S are complete and open to traffic.
 - Currently installing sidewalks and driveways on 11th Ave S and on 7th St S from 11th Ave S to 12th Ave S.



Ongoing Projects: Rehab/Recon




- BR-26-E1
 - Core Neighborhood Reconstruction Project – Roosevelt Neighborhood
 - Work on 8th Ave N and 3rd St N from 7th Ave N to 8th Ave N will be complete this week and open to traffic.

Ongoing Projects: Rehab/Recon

- Asphalt Mill and Overlay Projects
- BR-26-I1 – 4th Ave N from 29th St N to Case NH – Recon/Rehab
- TN-26-A1 - New Traffic Signal – 23rd Ave S and 55th St S
- TR-26-A1 - Removal of negative offset left turn lanes (19th Ave N/University)
- Sanitary Sewer Lining projects
- Citywide Sidewalk Replacement Project
- Citywide Storm Sewer Repairs
- Citywide Storm Sewer Lift Station Repairs

Ongoing Projects: New Development

PROJECT BN-26-C1 SELKIRK PLACE 4TH



- Selkirk Place 4th Addition
 - Phase 1
 - Installing roadway pavement
 - Phase 2
 - Installing underground utilities
 - LOMR work is complete
- Cass County Drain 53 Levee
 - Working on placing topsoil for levee

Ongoing Projects: New Development

- BN-25-C1 - Dakota Commerce Center (Phase 2)
- BN-25-F1 - 46th Ave Industrial Park
- Asphalt Wear Course Project


Ongoing Projects: New Development

- Southwest Metro Pond
- Continue to excavate clay
 - 90% of excavation completed




Ongoing Projects: Shared Use Path Project

PROJECT SN-25-B1
15 AVE N RED RIVER TRAIL



- VA Trail Shared Use Path
 - Working along the VA Hospital property north to Woodcrest Drive.

Ongoing Projects: Flood Risk Management



- Belmont Floodwall
 - The north floodwall has been completed and will be backfilled soon.
 - Excavation has started for the south floodwall.

Completed Projects

- 1st Avenue N Utility Location Verification Project
- Crack Fill Project
- Asphalt Seal Coat Project – Only pavement markings remain

Upcoming Projects:

- BN-26-B1 - J&O 45th Street Apartments – New Development
- BR-26-D1 – 8th Ave S from 4th St S to the east – Recon/Rehab

Questions?

- Where to find more information:



FargoStreets - Current Projects

Find updates and details on current improvement projects we have scheduled for your neighborhood and the Fargo community.

[View Category](#)

FargoStreets - Future Projects

Find details on future improvement projects we have scheduled for your neighborhood and the Fargo community.

[View Category](#)

FargoStreets - Interactive Maps

View current road closures and our upcoming Capital Improvement Project maps.

[View Category](#)